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March 2006 Shutdown
Week 6

“Shiniest assembly building evar!”
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m Detector Status:

» Endplugs pulled since Monday; bore access since
Tuesday

=>» COT noise work in progress
=> 3 WHA PMTs to investigate i
=>» EM timing work on plug crates

=>» Nominally until April 26, but would like to end a week earli¢
possible (April 217?) to allow more time for Hillman roller
replacement on SW muon steel

» Hardware EVB/Level 3
=» Hardware (crates, cards, cables, fibers) ready Monday

=>» Already running with HEVB and small set of L3 subfarms on
irregular basis; still some issues

=>» Markus and Connor are working on commissioning all L3
nodes; should get priority on DAQ

» Monitoring & Control Systems (MCS)

=> First round of installing spare disk for quick recovery & USB
card with internal USB port for iFIX dongle done before 3/18

=>» Second round of installing iFIX 4.0 on all PCs done this
morning; only MUON3 has problems related to upgrade

=> Plenty of work for remainder of shutdown, but these were the
major items
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m Saturday (4/3, 0700-0730) site-wide power outage:
» Longer than expected —17 minutes
» Diesel generator turned on, but did not deliver power

=>» FESS checked; outside contractor checking load balancing on diesel generator week before had left output power
switch off

=> So, we were running on only UPSes through outage
=>» Some 3rd floor computer room servers were turned off; these only had 15-20 minute individual UPSes
» Mostly back up and running by early afternoon

3

EM timing Run 2B upgrade TDCs back and running

3

Hadron timing Run 2B upgrade TDCs back ready for testing

COT TDC crates:

» b0cot07 backplane swapped
» b0cot09 2 TDCs recovered by reseating

3

- Tomorrow morning (0940-1020), DOE Secretary Bodman tours CDF west display area and
collision hall; no work in hall and west side of assembly building during morning
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Date
2/27 Shutdown begins
2/27 Open Collision Hall, begin detector work
2/27-6/1 No Owl shifts (Cryo: 3/6 - 5/22): HV off at night!
3/1-4/6 No Hardware Event Builder
3/7 Open all steel, full detector access
3/15-3/26 | Hilman roller replacement (NW IMU steel)
3,/16 Chambers off flammable gas
3/18 8 hour power outage to B0 and trailers
4/4-4/26 Solenoid bore access
4/3 1/2 hour site wide power outage
4/24 1/2 hour site wide power outage
5/1 Flammable gas to COT (test recirculation system)
§//12 Restrict access to collision hall
4/5-5/25 | Cosmic rays, Calibration and debugging with hardware EVB
5/25 Tevatron Cold




